

Paso Robles – Street Rehab: Fresno to Vine - DPW 12-12C



Contractor is continuing with sewer main construction. Sewer main from Vine to Chestnut is installed. These photos are the work at Chestnut, and then contractor will continue west to Fresno (end of project limit). (10/29/2015)