Paso Robles – DPW 12-08

UNION ROAD IMPROVEMENTS – KLECK TO MONTEBELLO OAKS

Crew placing concrete for walls (1/2/15)

UNION ROAD IMPROVEMENTS – KLECK TO MONTEBELLO OAKS

Concrete has been placed; waiting for concrete to cure before stripping forms (1/2/15)

Portion complete and waiting for the remaining walls to be completed before painting (1/2/15)