Paso Robles – DPW 12-08

UNION ROAD IMPROVEMENTS – KLECK TO MONTEBELLO OAKS

Contractor has excavated Wall No. 1 (close to Walnut) (9/26/14)

Paso Robles – DPW 12-08

UNION ROAD IMPROVEMENTS – KLECK TO MONTEBELLO OAKS

Contractor installing 18-inch diameter storm drain pipe (9/26/14)

Contractor excavating Wall No. 2 (9/26/14)