Work is progressing from Chestnut to Fresno. All undergrounds complete, and contractor is making Grade for the next phase: concrete curbs and gutters along the north side. (01/29/2016)