Paso Robles 2016 – **Spring Street, 1st to 10th** – DPW 12-12F-2

Work is continuing to repair Spring Street – 1st to 10th. Contractor has replaced an aged brick sewer manhole and clay sewer mains at 8th Street with a new concrete manhole and PVC sewer mains.

(06/13/2016)

Paso Robles 2016 – **Spring Street, 1st to 10th** – DPW 12-12F-2

The contractor is also installing new storm drain inlets along with a new manhole and larger storm drain pipes at the intersection of 8th Street and Spring Street.

(06/13/2016)