Long-Term Parking – Pine Street, DPW 13-06

Pervious concrete in parking stalls are all placed and are at “curing” stage (4/20/2015)

Contractor is beginning to install fencing along the easterly boundary of the new drive aisle (4/21/2015)

Long-Term Parking – Pine Street, DPW 13-06

4/20/2015

4/21/2015

Contractor is installing re-bars and forms for the footing of the pedestrian foot bridge