
Long	Term	Parking	Lot	(DPW	13‐06)	
April	1,	2015	Status	Update	

New photo update of the additional parking lot under construction for the North County Transportation 
Center. You will note that the interior “old” lot has been paved as well as new drive aisle. 

FYI, the parking stalls will be constructed with pervious concrete.   

The mix for pervious concrete is special and the placement of the material must be monitored 
carefully.  Therefore, CalPortland is required to install “test panels” of their concrete mix and their 
procedure is observed closely to insure they are placing the concrete per the Contract Specifications.   

Photos of the test panel installation are also attached.  The test panels will now need to be monitored 
closely and kept hydrated (hence the plastic cover) for the next several days. 

The test panels will need to cure for about 7 days and will be available for final review and approval by 
the City next Friday.   CalPortland must meet Contract Specifications, before they may proceed with 
placing the pervious concrete in the parking stalls. 

Wallace Group is the City’s consultant who is helping me with insuring that CalPortland meets the 
contract specifications. 

Once completed, the area will look rather “rough”. 

Thanks and call for questions. 

Ditas Esperanza, P.E.  
City of Paso Robles  
Capital Projects Engineer  
1000 Spring Street  
Paso Robles CA 93446  
(805) 237‐3861  
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