

Paso Robles 2016 – Spring Street, 1st to 10th – DPW 12-12F-2



Work is underway to repair Spring Street – 1st to 10th. Contractor is placing a temporary sewer by-pass system at 8th Street. Once the temporary system is in place, then the existing sewer main will be disconnected from service, and will install the new mains at manholes (as the existing are old and need to be replaced). (05/17/2016)

Paso Robles 2016 – Spring Street, 1st to 10th – DPW 12-12F-2



Contractor is also installing video detection cameras. This is in lieu of in-road loop detectors. (05/17/2016)