

Paso Robles – 12th Street Rehab: Spring to Fresno — DPW 12-12C



Contractor continuing with installation of 36-inch storm drain. They are now west of Vine and will be complete (at Olive) in a week. They will then begin with sewer starting at Vine and proceed west to Fresno. 9/21/2015)



Contractor is also working on removing (to be replaced) deteriorated curbs and gutters at localized areas between Spring and Vine. 9/24/2015)